
From: Sivak, Michael
To: Mitchell, Tanya
Subject: RE: Rolling Knolls - schedule for submittal of Interim Tech Memo
Date: Wednesday, December 31, 2014 11:09:00 AM

I like your approach. With your timeline, they are preparing the tech memo for everything but pore
 water – the only reason for the delay is to summarize and analyze the pore water results. Everything
 else they can do within the original timeline of the original schedule. March 12 is sufficient for the
 pore water review.
Thanks!
Michael Sivak
212.637.4310

From: Mitchell, Tanya 
Sent: Wednesday, December 31, 2014 10:56 AM
To: Sivak, Michael
Subject: FW: Rolling Knolls - schedule for submittal of Interim Tech Memo
Hi Michael,
Based on ARCDAIS email below the dates are consistent with the previous timeline. However, it
 appears to me to be an extended time line just to get pore water sample results. My
 recommendations is one, keep the original Tech memo date for all results except pore water, request
 validated results of pore water once available, and update tech memo with pore water results on
 March 20 or second, request that all data is provided by March 12. I don’t think we should push this
 out to March 20.
Do you have a preference?
Thanks,
Tanya
From: Persico, John [mailto:John.Persico@arcadis-us.com] 
Sent: Wednesday, December 31, 2014 10:21 AM
To: Mitchell, Tanya
Cc: Walls (Young), Suzy; Gutherz, Andrew
Subject: RE: Rolling Knolls - schedule for submittal of Interim Tech Memo
Tanya, the schedule in the Data Gaps SAP had pore-water sample collection on December 16, 2014,
 and submittal of the Interim Technical Memorandum on February 13, 2015. After our discussions
 with USEPA regarding sample volume, we ordered the new passive diffusion bags on December 19,
 2014, and expect them to be delivered on January 5, 2015. We will place the bags on January 6, and
 collect the samples no earlier than January 21, 2015. Thus there is a 5-week difference in the
 schedule for collecting the pore water samples.
Accordingly, the proposed revised schedule for submittal of the Interim Technical Memorandum is 5
 weeks later than the original schedule, or March 20, 2015.

From: Mitchell, Tanya [mailto:Mitchell.Tanya@epa.gov] 
Sent: Wednesday, December 31, 2014 8:31 AM
To: Persico, John
Subject: RE: Rolling Knolls - schedule for submittal of Interim Tech Memo
John,
Thank you for the notification of a change in schedule for the Technical Memorandum for the Data
 Gaps SAP. It was anticipated that the schedule would require modification due to the schedule
 change for the pore water sample collection. Please forward the proposed revised schedule for
 review.
Regards,
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Tanya
From: Persico, John [mailto:John.Persico@arcadis-us.com] 
Sent: Tuesday, December 30, 2014 3:45 PM
To: Mitchell, Tanya
Cc: Gutherz, Andrew; Walls (Young), Suzy
Subject: Rolling Knolls - schedule for submittal of Interim Tech Memo
Hi Tanya – following up on my voice mails earlier today about the schedule for submittal of the
 Interim Technical Memorandum for the Data Gaps SAP. Please give me a call when you can.
John L. Persico, P.G. | Principal Geologist | john.persico@arcadis-us.com
ARCADIS U.S., Inc. | 8 South River Road | Cranbury, New Jersey 08512
T: 609.366.9006 | M: 609.903.6227
www.arcadis-us.com
ARCADIS, Imagine the result
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